
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 371 Date: 03-Apr-2012 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 938

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rainy, Windy

Temperature 7 AM 12 PM 4PM40 - 50 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours reg. and 5 hours OT)
Date: 040312
Weather: Partly Cloudy / 50 deg.

Field Work –
Workers were installing strand 129 on the north saddle. No cross wires. Only buried and migrating wires
were observed.

Today was the first day we spliced wires on the south side span. We spliced wires on strand 10, 11, and
12. Five (5) crimps were made on the splice and I verified each time that no crimping was made on the
ferro. About 10,000 tons of pressure was used to crimp the splice connection and the length of wire cut
after pulling each wire end varied from 50mm to 131mm. About 420lbs to 490lbs of force was used to pull
the wires before the wire was cut. A grinder was used to smooth out sharp edges and burs on the wires.
Note that ABF transmitted transmittals for the spliced wires.

Office work: Worked on diaries.
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